MEMORANDUM

Date: September 4, 2007

To: Honorable Chairman Bruno A. Barreiro

and Members, Board of County Commissioners
Agenda Item No. 8(J)(1)(F)

From: ~ Georg ess
Coun
Subject: First Amendment to the Professional Services Agreement (PSA) between URS Corporation

Southern & Miami-Dade County - Contract No: TR0O5-EHT-PE

Recommendation

The attached First Amendment to the Non-Exclusive Professional Services Agreement between URS Corporation
Southern and Miami-Dade County has been prepared by Miami-Dade Transit (MDT) and is recommended for
approval.

AMENDMENT NUMBER: One

Scope

PROJECT NAME: MIC/Earlington Heights Connector Engineering Services
PROJECT NO: ' TRO5-EHT-PE (PTP)

CONTRACT NO: TRO5-EHT-PE

PROJECT DESCRIPTION: PSA to perform facilities and systems Final Design services for the

MIC/Earlington Heights Connector project. The final design must be
acceptable to the community, constructed within the established budget and
implemented within the schedule established by the County. This contract
will include the following options: Construction, engineering and inspection
services (CE&I) and Design services during construction. The
implementation of these options will require Board approval of supplemental
agreements to this contract.

PROJECT LOCATION: The proposed connector between the MIC and the Earlington Heights
Metrorail Station, the MIC/Earlington Heights Connector, consists of an
extension to the existing Metrorail (elevated, heavy rail) line of
approximately 2.6 miles. The proposed alignment branches from the
existing Earlington Heights Metrorail Station westbound over NW 27th
Avenue, parallels SR 112 and begins a southward path just west of NW
37th Avenue. The alignment crosses the Miami River just down stream from
the existing South Florida Rail Corridor (SFRC) Bridge, continuing
southbound and making a westbound path just north of the MIC, terminating
with an elevated passenger station north of the MIC's Rental Car Facility
and a tail track west of the station. (The tail track is a section of track that is
commonly used to store rail vehicles at the end of the line for the purposes
of having rail cars available for morning service and to temporarily store
cars that need service or experience malfunctions during the course of the
day.)

PRIMARY COMMISSION

DISTRICT: Various Districts
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APPROVAL PATH:

OCI A&E PROJECT NUMBER:

USING DEPARTMENT:
MANAGING DEPARTMENT:

Board of County Commissioners
E04-MDT-02, PTP

Miami-Dade Transit

Miami-Dade Transit

Fiscal Impact / Funding Source

ADMENDMENT FUNDING
SOURCE:

PTP FUNDING:

GOB FUNDING:

AMENDMENT DESCRIPTION:

The MIC/Earlington Heights Connector project is programmed at $340
million in the FY 06-07 adopted budget. Of that amount, $100 million is
funded by Florida Department of Transportation, and $240 million from the
Charter County System Surtax. The December 2006 pro forma assumes a
total project cost of $523.4 million, which will be included in the FY 07-08
proposed capital plan. The total project of increase, $183.4 million, is
funded by the Charter County System Surtax.

Yes
No

The Locally Preferred Alternative (LPA) for the MIC-Earlington Heights was
approved by the Metropolitan Planning Organization (MPO) on September 25,
2003, and the revised LPA was approved on March 26, 2006.

An Environmental Assessment was prepared and approved by the U.S. Coast
Guard on April 15, 2006. The Finding of No Significant Impact (FONSI) was issued
by the U.S. Coast Guard on April 4, 2006.

Based on the revised LPA, the project location is as follows (revised Project
Location):

"The proposed connector between the Miami Intermodal Center (MIC) and the
existing Earlington Heights (EHT) Metrorail Station, the MIC/EHT Connector,
consists of an extension to the Metrorail (elevated, heavy rail) line of
approximately 2.4 miles. The proposed alignment branches from the existing
Earlington Heights Metrorail Station westbound over NW 27th Avenue, parallels
SR 112 and begins a southward path just west of NW 37th Avenue. The alignment
crosses the Miami River just east of the existing SFRC Bridge, continuing
southbound and terminating at the MIC, with an elevated passenger station east of
the MIC’s Rental Car Facility and a tail track south of the station."

This Supplemental Agreement updates portions of the contract terms, duration,
and adds additional scope of work to the original contract. The additional scope of
work and compensation were reviewed by the Program Management Consultant
(PMC) and the MDT staff.

The scope of additional work is summarized into four major categories.

* The first category includes changes due to the relocation of the MIC Metrorail
station from north of NW 25th street to the central core of the MIC plus changes to
the alignment leading to the revised Locally Preferred Alternative (LPA). Sections
1, 2 and 3 below fall under this category.

* The second category includes the implementation of new design criteria and
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value added tasks. Sections 4 and 5 below fall under this category.

* The third category includes studying direct Metrorail access to the airport.
Section 6 below falls under this category.

» The fourth category includes additional project management services required for
the previous three categories. Section 7 below falls under this category.

1. Metrobus Terminal Complex Integrated with the Metrorail MIC Airport Station
($1,271,491.00):

As part of the new station location at the reconfigured Miami Intermodal Center,
URS was requested to integrate MDT's Metrobus Terminal Complex (a.k.a. bus
plaza) with the Metrorail MIC Airport Station. Direct vertical access to and from the
bus plaza to the elevated Metrorail Station will be seamless and efficient in terms
of wayfinding, public address, lighting, closed circuit television monitoring, fire
protection and other aspects necessary to achieve an integrated transportation
intermodal center. Bus plaza canopies are being integrated with the overall rain
weather protection of the station to achieve complete rain weather protection of
passengers from the bus berths to the rail station and also to the MIC Central
Station as coordinated with FDOT.

2. Assistance with Third Party Interfaces ($461,626.00):

Given the new location of the Metrorail MIC Airport Station and the new alignment,
as adopted per the revised LPA, URS is to coordinate certain requirements and
interfaces that the new LPA presents in regards to third party interfaces. These
interfaces are described as follows:

A. SFRC Track Master Plan

B. Jai Alai Station Study

C. Reconstruction of NW 41st Street

D. Water & Sewer Line Relocations for WASD

E. Other Services in support of third party Interfaces.

3. Studies for Planning for Future Extensions of Metrorail ($274,004.00):

URS was requested by MDT to study options for locations of a pocket track. In
addition, URS was asked to analyze various alignment configurations that can
provide flexibility in operations and revenue opportunities by investigating a
potential “Y” connection to the existing North Line.

Also as part and parcel to the new Metrorail MIC Airport Station location and
based on an earlier investigation performed by URS regarding the potential
conceptual alignment for the future east-west line extension of Metrorail from the
new Metrorail MIC Airport Station location, URS is to extend the tail track.

4. Review, Comment and Implement New Design Criteria ($1,028,293.00):

A. Trackwork Standards for MDT - URS was requested by MDT to prepare
trackwork specifications; standard and directive drawings for MDT’s use on
subsequent projects thus saving repetitive engineering efforts by follow-on
consultants. URS shall professionally sign and seal these standards and directives
as appropriate for use by others.

B. New Design Criteria - URS has been asked to work with MDT and the PMC
during the development of new updated design criteria. URS has been in
attendance at numerous workshops regarding the review of the criteria at each
pertinent stage. The structural criteria have been revamped to reflect enhanced
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wind load criteria of 150 mph upgrading this extension to a higher level of
protection from hurricane force winds. Significant updates have been presented
considering the advancement in electronics in terms of station monitoring at the
attendant and supervisory booths; traction power requirements; system safety and
security with state of the art surveillance equipment, stray current monitoring, back
up power supplies, fire protection and HVAC systems.as well. The updates have
been ongoing and URS has played a vital role in their review and refinement and
ultimate implementation.

5. Value Added Tasks to Lessen Project Costs ($698,239.00):

A. Planning Metrorail MIC Station Configuration - Based on the new Metrorail MIC
Airport Station location within the core area of the MIC, URS was asked by MDT to
investigate alternative station layouts. This is in recognition of the fact that the new
Metrorail MIC Airport Station is unique from any of the other stations since a
connection to the MIC Central Station is necessary at the fourth level to access a
pedestrian concourse linking the Metrorail Station to the Rental Car Facility and
Automated People Mover Station.

B. Load Flow Analysis - During the course of the final design, MDT staff performed
a system test on the existing mainline and determined that the existing
transformers can operate at 750 volts instead of 700 volts as stamped on the
manufacturing plates located on the transformers. The new extension and the new
vehicles will operate at 750 volts. The objective of this added effort was to analyze
specific interaction scenarios between the mainline and the existing system at the
point of connection versus the previously independent power sections.

The results were most favorable resulting in the elimination of two transformers
and corresponding rectifier units saving over one and a half million dollars.

C. Power Feed for Double Cross Over - The goal of this study is to minimize the
contact rail gap while still providing sufficient flexibility in terms of power zone
isolation at the double crossover. This work will be coordinated with MDT
Operations and the PMC.

D. Additional Geotechnical Work - As part of URS structural optimization report,
URS suggested making use of a modified Florida U-Beam construction in lieu of
250-foot spans as presented in the conceptual design and conceptual cost
estimates. The rearrangement of columns and spans is considered part of a
normal design process as contained in the basic scope of work. What is not
considered part of the work is the added geotechnical boring logs that are created
as a result of the savings in optimizing the span and construction arrangement.

E. Contractors Informational Meeting - URS has been requested to organize an
Open House for potential contractors bidding on the MIC-Earlington Heights
Connector Project in an effort to inform the industry about the upcoming project bid
documents and disseminate information relating to the Project expectations, and
to provide opportunity for networking between local, small, specialty and
disadvantaged businesses with General Contractors.

6. Studying Potential Extension of Metrorail into Miami International Airport
($201,828.00):

MDT requested URS to investigate alternative alignment configurations, trackwork
layouts and station arrangements for a potential connection from the Metrorail MIC
Station into the Miami International Airport. Multiple operational scenarios were
presented in an initial report from which MDT, Miami-Dade Aviation Department
(MDAD) and FDOT selected preferred alternatives for further study. URS
coordinated the required interface between MDT, MDAD, South Florida Regional
Transportation Authority (SFRTA), Miami-Dade Expressway Authority (MDX) and
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MONETARY JUSTIFICATION:

TIME JUSTIFICATION:

Original
Contract
Values

BASE: $16,299,994.00
CONTINGENCY: $1,630,000.00
DEDICATED: $0.00
TOTALS: $17,929,994.00

FDOT on concepts developed in workshop environments.

More detailed layouts of the preferred alternatives were then performed. The
conceptual engineering needed to be sufficiently detailed to confirm feasibility
including the production of plan and profile drawings, cross-sections, trackwork
geometry, operational analysis considering that MDT and the airport have differing
passenger peak demands, and preliminary column arrangements. This was
necessary so that all stakeholders could make an informed decision on the
extension of the rail versus Automated People Mover (APM).

7. Added Final Design Management, Administration, Project Control, Document
Control and Coordination Efforts ($749,603.00):

The supplemental work includes the additional project management,
administration, project control, document control, and coordination efforts required.

Cost of the Supplemental Agreement:
The cost for the additional work as described in the seven major categories in
"Amendment Description” is $4,685,084.

Based on the current Project schedule, the Revenue Service date is
scheduled for July 2011. The Consultant needs to be on-board throughout
the construction duration and the current expiration date is April 2008. A
future Supplement for Design Services during construction will be presented
in the coming months. The estimated cost for the future Supplemental is $8
million and must be executed prior to the Notice to Proceed to the Contractor
which is scheduled for September 2008. Therefore, a time extension of 1460
calendar days is requested in this Supplemental Agreement No. 1.

Previous This Balance
Adjustments Amendment Current Total After
To Values Values Totals Paid Amendment

$0.00 $4,685,083.00 $20,985,077.00 $12,207,585.23 $8,777,491.77
$0.00 ($1,130,000.00)  $500,000.00 $0.00  $500,000.00

$0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $3,555,083.00 $21,485,077.00 $12,207,585.23 $9,277,491.77

Original Previous This
Contract Adjustments Amendment Current
Duration To Duration Duration Totals

BASE DURATION:
CONTINGENCY:
TOTAL DURATION:

Reason

1080 0 1460 2540
0] 0 0 0
1080 0 1460 2540
INITIATING FACTOR(S) FOR AMENDMENT

Cost Duration

County Requested Change $3,655,083.00 1460

Total:

$3,555,083.00
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Track Record / Monitor

PRIME CONSULTANT: . URS Corporation Southern
COMPANY PRINCIPAL: Carlos Garcia, P.E.
'COMPANY QUALIFIERS: Carlos Garcia, P.E.

COMPANY EMAIL ADDRESS: carlos.garcia@urscorp.com

COMPANY STREET 7650 Corporate Center Drive, Suite 400
ADDRESS:

COMPANY CITY-STATE-ZIP: Miami, FL 33126
YEARS IN BUSINESS: 104

PREVIOUS CONTRACTS WITH Department of Environmental Resources - $7,000,000
COUNTY IN THE LAST FIVE Public Works Department - $8,280,000

YEARS: Aviation Department - $4,515,748
Performing Arts Center - $6,627,000
$26,419,748

SUBCONSULTANTS: Lea & Elliott, Inc.

BND Engineers, Inc.

Perez & Perez Architects Planners, inc.

Gladys Kidd & Associates, Inc.

Aerial Cartographics of America, Inc.

Curtis & Rogers Design Studio, Inc.

Manuel G. Vera and Associates, Inc.

Adrian Gonzalez & Associates, P.A.

A & P Consulting Transportation Engineers Corp.
SDM Consulting Transportation Engineers Corp.
HR Engineering Services, Inc.

Brindley Pieters and Associates, Inc.

Donnell, Du Quesne & Albaisa, P.A.

CONTRACT MANAGER Surinder Sahota (305) 375-2180 sahota@miamidade.gov
NAME/PHONE/EMAIL: ‘

PROJECT MANAGER Ahmed Rasheed (305) 375-4504 arashd@miamidade.gov
NAME/PHONE/EMAIL:

Backqround

BACKGROUND: The original PSA was to perform facilities and systems Final Design
services for the MIC/Earlington Heights Connector project. This contract
also has the following options: CE&I services and Design services during
construction. The implementation of these options will require Board of
County Commissioners (Board) approval of supplemental agreements to
this contract. The PSA was approved by the Board on March 3, 2005 and
subsequently approved by the Citizens' Independent Transportation Trust
(CITT) on March 30, 2005. The PSA was executed on Aprii 5, 2005. The
Agreement duration is three years and will expire on April 5, 2008.

After the contract was awarded the location of the Metrorail MIC Airport
Station was relocated, reconfigured and placed into the core of the MIC.
This reconfiguration which was initiated at the request of the Board will

reduce the walking distance from the Metrorail Station to the Rental Car
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Facility (RCF) and APM Station, and achieve ease of modal connections.
URS spearheaded this effort. In addition, MDT worked with MDAD
regarding resulting reconfigurations of their APM alignment. MDT also
worked with the FDOT in the reconfiguration of the MIC which led to the
development of what is now termed the MIC Central Station. Lastly, the Tri-
Rail station was brought back into the MIC core and MDT, the PMC and
URS worked with Tri-Rail/SFRTA to facilitate the reconfiguration of the
transit elements within the MIC. All of these changes will result in a true
multi-modal intermodal center.

This Supplement No. 1 is being prepared to include compensation for the
above efforts and other additional Final Design work previously referenced.

The consultant submitted the 60% design document in October 2006.
Based on the current design schedule, the 90% design documents are due
at the end of July 2007 and the final construction documents are due at the
end of December 2007.

The Disadvantaged Business Enterprises (DBE) goal established in this
contract is 20%. The consultant committed to exceed this and achieve 23%
DBE goal. Currently, the consultant is consistently exceeding the committed
goal. The contract 20% DBE goal will apply to this supplemental agreement.
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ASSISTANT COUNTY MANAGER DATE
CLERK DATE

DATE



MEMORANDUM

(Revised)
TO: Honorable Chairman Bruno A. Barreiro DATE: September 4, 2007
and Members, Board of County Commissioners
FROM: R. A. Cuevas, Jr! SUBJECT: Agendaltem No. 8(J)(1)(F)

County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases ekpenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review



Approved Mayor Agenda Item No. 8(J) (1) (F)
Veto

Override

09-04-07

RESOLUTION No.

RESOLUTION AUTHORIZING EXECUTION OF
AMENDMENT NO. 1 TO THE PROFESSIONAL SERVICES
AGREEMENT BETWEEN MIAMI-DADE COUNTY AND URS
CORPORATION SOUTHERN IN THE AMOUNT OF
$3,555,083 FOR ADDITIONAL FINAL DESIGN SERVICES
AND TO EXTEND THE CONTRACT TERM BY 1460
CALENDAR DAYS TO COVER THE REQUIRED TASKS

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying
memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves the
execution of Amendment No. 1 to the Professional Services Agreement between Miami-Dade
County and URS Corporation Southern in the amount of $3,555,083 for additional Final Design
Services and extend the contract duration by 1,460 calendar days to cover required tasks in

substantially the form attached hereto and made a part hereof; and authorizes the County Mayor

or designee to execute same for and on behalf of Miami-Dade County.

[0
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The foregoing resolution was offered by Commissioner , who moved
its adoption. The motion was seconded by Commissioner and upon

being put to a vote, the vote was as follows:

Bruno Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose “Pepe” Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman

Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas

Katy Sorenson Rebecca Sosa

Sen. Javier D. Souto
The Chairperson thereupon declared the résolution duly passed and adopted this
4th day of September, 2007. This resolution shall become effective as follows: (1) ten
(10) days after the date of its adoption unless vetoed by the Mayor, and if vetoed, shall
become effective only upon an override by this Board, and (2) either i) the Citizens'
Independent Transportation Trust (CITT) has approved same, or ii) in response to the
CITT's disapproval, the County Commission re-affirms its award by two-thirds (2/3) vote

of the Commission's membership and such reaffirmation becomes final.

I

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as z
to form and legal sufficiency. .

Bruce Libhaber

(
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